
TECHNICAL STATUS REPORT

Work Assignment Number: CA-01 Date: November 19, 2001
TDD No.: S05-0108-004 Reporting Period: November 26 through
TDD Name: Dead Creek Site G December 30, 2001
EPA TDD Manager: Sam Borries TDD Completion Date: October 30, 2001
Tetra Tech TDD Manager: VHHMBi Percent Work Completed (Hours): 114%

TDD Type: Removal Site Evaluation

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith, US EPA START Contracting Officer
Thomas Kouris, Tetra Tech EM he. START Program Manager

1. Progress Made This Reporting Period

A 1 hour labor charge appears in error and will be credited in a subsequent invoice. A previous
telephone charge also appears.

2. Problems Encountered and Resolved

A TDD amendment request has been submitted.

3. Deliverable^ Submitted

Deliverable Date Submitted
Technical Status Report 12/12/01

4. Activities Planned Next Reporting Period

None

5- Costs Incurred But Not Invoiced

None

6. MontnlVCharges and Budget

Tetra Tech has expended 1 level of effort (LOE) hours and $108.44 during the reporting period;
all but the telephone charge will be credited. The cumulative expenditure through the reporting
period is 285.5 LOE hours and $20,305.73. The approved expenditure limit for the TDD is 250
LOE hours and $16,250.
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Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract
Progress Table 3

"ReportmgMonto - "December 7TO1

rnna S05-0108-004
TDD Name DEAD CREEK SITE

HOURS:

LOE Hours

Clencal Hours
Total Labor Hours

Direct Labor
Total Direct Labor, Fringe & Overhead

Current
Month

1.00
0.00
1.00

49.40
90.25

Project
To Date

285.50
11.00

296.50

6,326.91
11,573.02

Budget

% of Budgeted
LOE Hours
Expended

250.00 114.20%

Other Direct Cost:
Other Direct Costs
Subcontractors
Travel

2.22
0.00
0.00

3,249.97
1,579.16

252.06

Team Subcontractors'
Team Sub - Eagle 0.00 496.32

G& A
Provisional Fee

Total Charges

6.85
9.12

108.44

1,272.62
1,882.58

20,305.73 16,250.00 124.96%

Average Charge per LOE Hour
0.00

Repon V Cf rOOLS.6 0 • unotn ReporuvSTAKT S'puuncul Suomury by T««k.ui
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Tetra Tech EM Inc.
START Region V Contract 68-W-OO 129

Progress Table 1
Total Labor for the Period November 29,2000 through

Date: 01/03/2002

December 30.2001

TDD* SOS-0108-004

DEAD CREEK SITE G

Name Title

Telri Tech Labor

Current

Hours

0.00
0.00
0.00
0.00
0.00
1.00
0.00
000
0.00
0.00
0.00
0.00
0.00
0.00
000
000
0 00
000

Subtotal S05-0108-004 1 00

Cumulative
Hours

2.00
1.00

86.00
9.50
1.00
8.00
6.50
1 50
0.50
4.00

67.50
57.50
6.00
0.50
3.00
2.00
1.50

38.50
296.50

Total for TDD# S05-0108-004 1.00 296.50

Report: N:\CP_TOOLS\6.0 Custom ReponsVSTART 5U.ABOR imr
Page 126 ^
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Tetra Tech EM Inc. Date: 01 /03/2002
Progress Table 2

Period Ending 12/30/01
Project Non-Labor Detail

__________Name________________Invoice_________Transaction Description________Amount_____
Project Description: DEAD CREEK SITE
TDD# No: SOS-0108-004___________________________________________________________ ______

CABLE & WIRELESS, INC EMO8003119OC01 Telephone 2.22
Total Telephone 2.22

Total DEAD CREEK SITE S05-0108-004 2.22

Kcpon S \cr roOUSX* 0 Cimom R-Mtt>\STAllT SVProj Non-Ubar Dcttil inr PaBB 63
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